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ABSTRAK 

 Proyek berbasis web pada saat ini sudah menjadi kebutuhan di kalangan 

pembangunan maupun perusahaan yang bergerak di bidang Teknologi Informasi. 

Salah satu solusi yang dapat ditawarkan dalam menyelesaikan permasalahan 

dalam proyek adalah dengan menerapkan sistem pendukung keputusan. 

Penerapan sistem pendukung keputusan bertujuan untuk membantu pengguna 

dalam menyelesaikan berbagai macam permasalahan. Salah satunya adalah 

menyelesaikan permasalahan terkait estimasi sumber daya, waktu, harga, dan 

lain-lain.MetodeProgram Evaluation and Review Technic dapat digunakan untuk 

mengetahui jaringan kerja dari suatu pekerjaan proyek, dan Critical Path Method 

untuk analisis kegiatan lintasan kritis. 

Kata Kunci : Proyek Berbasis Web, SPK, Estimasi, PERT, CPM. 
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ABSTRACT 

 Web-based projects are now a necessity in development circles and 

companies engaged in Information Technology. One solution that can be offered 

in solving problems in the project is to implement a decision support system. The 

application of a decision support system aims to assist users in solving various 

kinds of problems. One of them is solving problems related to resource 

estimation, time, price, and others. The Program Evaluation and Review Technic 

method can be used to find out the network of a project work, and the Critical 

Path Method for analysis of critical path activities. 

Keywords : Web Based Project, SPK, Estimation, PERT, CPM. 
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